H.

111

Iv.

VOOLLTL Lo\ g

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

HEADING

DATE: October 1. 2001

SUBIJECT: MichCon H. South Green Avenue Site: 201 South Green Avenue, Detroit, Ml

FROM: Ross Powers, OSC, U.S. EPA. Region 5, ERB. Grosse Ile, MI

TO: C. Stanton, U.S. EPA, OSWER. Washington. DC ... (§tanton.Colby'((f)epa.gox')
R. Karl, Chief, U.S. EPA, ERB. Chicago. IL ..o, (Ql‘l:gichard@gpg.goy)
J. EI-Zein, Section Chief, U.S. EPA, RS-1, Grosse Ile, MI ................ (el-zein.jan{@'epa.cov)
R. Dollhopt, Lead OSC, U.S. EPA, Region 5, ERB, Grosse lle, MI. ... (dolthopt.ralphiwepa)
W. Messenger, Section Chief, U.S. EPA, ERB, Chicago, IL . (messenger.williamicepa.gov)
A. Marouf, U.S. EPA, Office of Public Affairs. Chicago, IL ............ (marouf afifiepa.gov)
C.Ropski, U.S. EPA, ERB, ESS, Chicago, IL ..o, (ropski.carolitepa.cov)
Duty Officer. NRC, Washington, DC. ..., (duty.officer@wepa.gov)
T. Smith, U.S. EPA. Grosse He, ML (smuth tracy(@epa.gov)
D. Fisher, PDD. City of Detrott, M1 ............cooooiiiii (Dfisher(@pdd.ci.detroit.mi.us)
R. Scott, DEA, City of Detroit, MI ..., (scottreeEnvAfrs.ci.detroit.mi.us)

POLREP NO. 3

BACKGROUND

Site Mo.: B332

Delivery Order Number: Not Applicable

Response Authority: CERCLA

NPL Status: Not on NPL.

MDEQ Notification: Yes

Lauride/Longitude: 427 17 39.780" North / 83> 06' 40.216" West

Start Date:
Completion Date:

PRP removal action started on August 13, 2001.
Pending

SITE INFORMATION

A. Incident Category

(PRP) S

ite Removal

B. Site Description

See POLREP NO.1.

RESPONSE INFORMATION

A. Situation

1.

Current situation:

MichCon has completed the removal of the 200.000 cu. ft. gas holder foundation, the
governor house, the spray pond foundation, the 450 gas oil tank, the wash house, and the tar
tank at the spray pond. Approximately 87% of the contaminated soil from the removal
action area has been excavated. Approximately 45% of the floor of the removal action area
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has been excavated o clay. Contaminated soils withm the excavatnon were collected and
removed trom the ste.

Site activities smee the previous POLRILP:

MichCon and its Contractors have continued escavation and dewatering activities at the
site. Additional waste matenals were idenufied and removed. They included druns and
remnants ot an aboveeround storave tank. Sampline and analvsis has determined that they
arc a non-hazardous waste. These items will be removed from the site as soon as an
appropriate disposal facthty s identified. Dewatering activities at the site have included
temporarily plugging a storm sewer, mamntaining storm dramns on S. Green Avenue.
continuing to dewater the excavation.

Initial sumples collected by MichCon and spht samples collected bv START of the backfill
material stockpiled at the site raised questions with regard to the acceptability of this
backfill material and the accuracy of the anpalyvtical results. Subsequent sampling and
analysis have resolved these issues. The stockpiled backtill material will be used at the
bottom of the excavation upon approval from the City of Detroit.

PCBs were identified ar the site by MichCon 1n the liquid contents of several underground
structures. Concentrations of PCBs in the liquids ranged from 4 to 12 ug/L.

Contirmation floor and side-wall samples were collected by MichCon for analysis. START
collected split samples. Several ot the confirmation samples have exceeded cleanup criteria
for the site and have required additional excavation.

None.

B. Planned Removal Acuvities
None.

C. Next Steps
MichCon will continue excavation activities. disposal ot contamunated soil. and de-watering ot
excavation. The drums, metal sheeting. and PCB contammated material will not be removed from
the site until appropriate disposal facilities are secured. MichCon will begin backfilling the
excavation. START will continue oversight until site activities have ceased.

D, Key Issues

COST INFORMATION

Fstimated costs as of September 26, 2001

START

349,000

U.S. EPA

DISPOSITION OF WASTES

As of September

21.2001; approximarely 17,000 tons of impacted soil have been transported offsite to

Carlton Farms Landfill in Carlton. Michigan. As of August 29. 2001: approximately 430.000 gallons of nen
hazardous waste liquid have been transported to Dynecol. Inc. i Detroit. Michigan.



